

Projects	Timeline/ Milestones
	<b>Welsh Medium Grant Project</b>
<b>New Welsh-medium Primary (Welsh Medium Capital Grant)</b>	<b>Business case:</b> Submitted and approved <b>Formal consultation:</b> Concluded <b>Statutory notice period:</b> Concluded <b>Site investigation:</b> Spring 2021 ongoing <b>Project brief:</b> Spring/Summer 2021 <b>Tender document preparation and detailed design:</b> Autumn 2021/Spring 2022 <b>Pre-planning consultation:</b> Autumn 2021 <b>Planning:</b> Spring 2022 (potential timeframe - 6 months) <b>Out to tender:</b> Summer 2022 <b>Contractor appointment:</b> Autumn 2022 <b>Commencement:</b> Late Autumn 2022 (14-month contract) <b>Conclusion:</b> Autumn 2023 <b>Occupation:</b> Autumn 2023
	<b>Band B – Ysgol Gymraeg Bro Helyg Remodelling Project</b>
<b>Welsh-medium Remodelling Project (Band B)</b>	<b>Business Case:</b> Submitted and approved <b>Tender document preparation/ detailed design work:</b> Autum 2020/Spring 2021 <b>Out to tender:</b> Summer 2021 (internal) and Autumn 2021 (external) <b>Contractor appointment:</b> Summer 2021 (internal) and Spring 2022 (external) <b>Commencement (internal works):</b> Summer/Autumn 2021 <b>Commencement (external works):</b> Spring 2022 (6weeks) <b>Conclusion:</b> Spring/Summer 2022
	<b>Band B – Band B Ebbw Fawr Valley Primary Redevelopment Projects</b>
<b>New Build Glyncoed Primary School (Band B)</b>	<b>Business case:</b> Submitted and approved <b>Project brief:</b> Autumn-term 2020 <b>Glyncoed Site investigations commencement:</b> Spring 2020 <b>Tender document preparation/ detailed design work:</b> Summer 2021 <b>Pre-planning consultation:</b> April/May 2021 <b>Planning submission:</b> Autumn 2021 (potential timeframe - 6 months) <b>Out to tender:</b> Spring 2022 (6 - 8 weeks) <b>Evaluation:</b> Spring 2022 <b>Contractor appointment:</b> Summer 2022 <b>Commencement:</b> Summer 2022 (17-month construction period) <b>Conclusion:</b> Autumn 2023 <b>Occupation:</b> Autumn 2023
<b>Rhos y Fedwen Primary School Remodelling (Band B)</b>	<b>Business case:</b> Submitted and approved <b>Site investigations:</b> Summer 2021 <b>Project brief:</b> Summer 2021 <b>Tender document preparation/detailed design work:</b> Spring 2022 <b>Building regulation/planning applications to be submitted:</b> Spring/Summer 2022 <b>Out to tender:</b> Summer 2022 <b>Evaluation:</b> Summer 2022 <b>Contractor appointment:</b> Autumn 2022 <b>Commencement:</b> Autumn 2022 (12-months contract period) <b>Conclusion:</b> Summer 2023
<b>Primary School Re-modelling:</b>	<b>Business case:</b> Submitted and approved <b>Project brief:</b> Autumn 2022

<b>Cwm &amp; Beaufort Hill Primary Schools (Band B)</b>	<b>Tender document preparation/detailed design work:</b> Spring 2023 <b>Out to tender:</b> Autumn 2023 <b>Contractor appointment:</b> Autumn 2023/Spring 2024 <b>Commencement:</b> Spring 2024 (depending on scope of work) <b>Conclusion:</b> September 2025
	<b>Band B – Band B Secondary School Remodelling Projects</b>
<b>Brynmawr Foundation School (Band B)</b>	<b>Detailed options appraisal in consideration of site suitability and constraints:</b> Spring 2022 <b>Business Justification Case:</b> Summer 2022 <b>Tender document preparation/ detailed design work:</b> Summer /Autumn 2022 <b>Out to tender:</b> Spring 2023 <b>Contractor appointment:</b> Summer 2023 <b>Commencement:</b> Autumn 2023 <b>Conclusion:</b> TBD dependent on the option taken forward
<b>The River Centre – Secondary Campus (Band B)</b>	<b>Business Justification Case:</b> Spring 2022 <b>Tender document preparation/ detailed design work:</b> Spring 2022 <b>Out to tender:</b> Autumn 2022 (4-6 weeks) <b>Contractor appointment:</b> Autumn 2022 <b>Commencement:</b> Spring 2023 (1-year construction period per/project) <b>Conclusion:</b> Autumn 2024
<b>ALC-Secondary Campus (Band B)</b>	<b>Business Justification Case:</b> Autumn 2022 <b>Tender document preparation/ detailed design work:</b> Spring 2023 <b>Out to tender:</b> Summer 2023 (4-6 weeks) <b>Contractor appointment:</b> Autumn 2023 <b>Commencement:</b> Spring 2024 (1-year construction period per/project) <b>Conclusion:</b> Autumn 2025
<b>Tredegar Comprehensive School (Band B)</b>	<b>Business Justification Case:</b> Autumn 2022 <b>Tender document preparation/ detailed design work:</b> Spring 2023 <b>Out to tender:</b> Summer 2023 (4-6 weeks) <b>Contractor appointment:</b> Autumn 2023 <b>Commencement:</b> Spring 2024 (1-year construction period per/project) <b>Conclusion:</b> Autumn 2025