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1.0 Purpose of the Report 
 For Members to consider options for the following: 

 The operational days of New Vale and the proposed second Household Waste 
Recycling Centre (HWRC) in Roseheyworth; and 

 The financial implications of operating a second household waste recycling centre.  
 

2.0 Scope and Background 
2.1 
 
 
 
 
 
 
 
 
 
 
2.2 
 
 
 
 
2.3 
 
 
 
2.4 
 
 
 

The development of a second Household Waste Recycling Centre supports the Council 
Priority ‘Strong and Environmentally Smart Communities’ in particular ‘to increase rates of 
recycling to enable us to achieve national targets’ and will contribute towards the 70% target. 
The development of a second site will also lead to highway improvements by enhancing the 
A467 with traffic lights on the entrance to the Roseheyworth Business Park.  Furthermore, 
the new site will provide capacity to introduce re-use of household items with access to 
furniture and items for the community and although likely modest in value, will generate 
income for re-investing into the service and into the community. In particular, this reuse 
project provides an opportunity to work with third sector partners, who can access funding 
schemes to improve employability and work programmes in the Borough. 
 
It has been confirmed by Welsh Government the Council has been successful in its bid for 
capital funding for a new HWRC with a full award of £2.8 million being made for this facility.     
Elements within the capital funding have been used to reduce the ongoing revenue costs 
associated with plant hire on both sites.   
 
WRAP (Waste and Resources Action Programme) worked closely with Blaenau Gwent to 
develop a Strategic Business Case for the proposed new HWRC site at Roseheyworth 
detailing how it can address local challenges whilst responding to statutory goals.  
 
The Strategic Business Case for the development of a second Household Waste Recycling 
Centre at Roseheyworth has recently been approved by Executive with a further 
recommendation that a second report is presented to Scrutiny to present options regarding 
the operational days of New Vale and the proposed second Household Waste Recycling 
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Centre (HWRC) in Roseheyworth and the financial revenue costs and funding of these 
options. 

3.0 Options for Recommendation  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3.1 
 
 
3.2 
 
 
3.3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Year 1 revenue costs will potentially be lower as a result of the new facility not becoming 
fully operational until 1st June 2020. Therefore, revenue costs for 2020/21 have been 
modelled at ten months. 
 
Operational Days 
 
Indicative days of operation for the two HWRCs are included as Appendix 2.  This will show 
that if one site is closed the other site will be open.  Therefore, the public will have access 
to one of the sites over a seven-day period.  When you compare this with our neighbouring 
authorities they also close their sites on set days.  For example, in Monmouthshire: 
 

o Llanfoist  - Closed on Wednesday 
o Five Lanes – Closed on Thursday 
o Mitchel Troy – Closed Mondays and Thursdays 
o Usk – Closed Tues and Fridays 

 
This still allows the residents to access a facility 7 days a week within Monmouthshire.  This 
is also mirrored in Powys where certain sites are closed on set days, for example Brecon is 
closed Thursday and Friday.  Both Torfaen and Merthyr are currently reviewing their days 
of operation. 
 
 
Option 1 – Roseheyworth and New Vale HWRCs both operational for 7 days a week, the 
draft revenue estimate to operate the proposed new site in 2020/21 is £258,680. 
 
Option 2 – Roseheyworth and New Vale HWRCs both operational 6 days a week, the draft 
revenue estimate to operate the proposed new site in 2020/21 is £204,530. 
 
Option 3 – Roseheyworth and New Vale HWRCs both operational 5 days a week, the draft 
revenue estimate to operate the proposed new site in 2020/21 is £151,930. 
 

Preferred Option - Option 2 
 
Revenue budget cost implications are included as Appendix 1.  The above operational 
costs for the Roseheyworth HWRC has been modelled upon current provision at New Vale 
– this will be fully reviewed during year 1 of operation. 
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3.4 
 
3.4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
Financial implications 
 
Revenue funding options based on the number of days the new HWRC will be operational 
for ten months commencing 1st June 2020 and for a full year commencing 1st April 2021: 
 
Table 1 – Financial Table 

2 Year financial Table                                                                                                                                                                                                                                                                                                                              
1st June 2020 - 31st March 2022 

    

Option 1                                                               
7 days                                                            

£ 

Option 2                                                                
6 days                                                   

£             

Option 3                                                                     
5 days                                                     

£ 

    

Year 1                                    
(10 

months) 

Year 2                       
(12 

months) 

Year 1                                    
(10 

months) 

Year 2                       
(12 

months) 

Year 1                                    
(10 

months) 

Year 2                       
(12 

months) 

  Net budget Requirement 
        
258,680  

        
307,400  

        
204,530  

        
242,000  

        
151,930  

        
176,470  

A Service efficiency  39,000 39,000 39,000 39,000 39,000 39,000 

B 1 Street Cleansing Gang 95,400 95,400 95,400 95,400 95,400 95,400 

C 

Potential Savings based on 
Sensitivity Analysis of 
operating 2 HWRC’s (Appendix 
4 Page 13) 90,000 108,000 90,000 108,000 90,000 108,000 

                

  Funding Surplus/(Shortfall) (£34,280) (£65,000) £19,870 £400 £72,470 £65,930 

 
 
 
Table 1 above identifies options for funding the operational costs of the HWRC: 
 

a) Service efficiency - £39,000 
There have been a number of expressions of interest for voluntary redundancy within 
Neighbourhood Services.  A full review will be undertaken to make one service 
efficiency to the sum of £39,000. 
 

b) One Street Cleansing gang - £95,400 
The Council originally operated on four Street Cleansing gangs and a further gang 
was added in 2017 to bring it up to five.  The opening of a new HWRC is expected to 
have a positive impact in the Ebbw Fach Valley, which will allow the department to 
reduce by one Street Cleansing gang and move those staff into the operation of the 
new facility.  This will then leave 3 Street Cleansing gangs for each of the three valleys 
and one reactive gang to deal with fly-tipping.  With Blaenau Gwent operating on four 
Street Cleaning gangs, this is still above the average per head of population 
throughout Wales.  Based on the site being operational from June 2020, the saving 
on the 5th gang between April and June would also contribute positively to the budget. 
 

c) Sensitivity analysis – two sites operational - £108,000 
Based on a two site strategy a modelling exercise was undertaken by WRAP, which 
shows some potential performance increases, which are quantified as follows: 
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 A HWRC arising increase of 15% from 23% gives a saving of £28,000 p.a.  
This is due to reduced haulage and gate fees as a result of a reduction in black 
bag waste. 
 

 Increased recycling and reduced residual waste offer a saving of £12,000 p.a.  
This is due to increase material revenue and reduced disposal costs. 

 

 A 20% increase in material revenue as a result of increased recycling and a 
20% decrease in gate fees will have the effect of saving £57,000 over the 
baseline. 

 

 The modelling exercise looked at worse case and best case scenario, which 
can be found in Appendix 4 page 13 (Table 7).  The net saving based on the 
best case scenario on the above is £97,000.  

 

 Furthermore, we estimate an income from the re-use shop of approximately 
£11,000 

 
The option of opening both sites 7 days per week is estimated to result in a cost pressure 
to the Council of £34,280 in year 1 (part year effect) increasing to £65,000 in year 2.  If this 
is the preferred option of Council, then additional funding will need to be identified. 
 
 
A full review of demand, peak times, waste tonnages will be undertaken during year one of 
operation of both the new and existing site.  Furthermore, the operation of the new HWRC 
will form part of the wider review of Silent Valley with an expected outcome in the summer 
of 2020. 
 
 

4.0 
 
 
4.1 
 
 
 
 
4.2 
 
 
 
 
4.3 
 
 
 
 
 
 
 

Evidence of how does this topic supports the achievement of the Corporate Plan / 
Statutory Responsibilities / Blaenau Gwent Well-being Plan 
 
Council Priorities 
The development of the HWRC infrastructure supports the Council Priority ‘Strong and 
Environmentally Smart Communities’ in particular ‘to increase rates of recycling to enable 
us to achieve national targets’. 
 
Statutory Responsibilities 
Local Authorities in Wales have been set statutory recycling targets through the Wales 
Waste Measure 2010, and failure to meet the targets will result in a financial penalty from 
Welsh Government. 
 
Well-being Plan 
The development of the HWRC infrastructure supports the following Well-Being objectives: 

 Blaenau Gwent wants to look after and protect its natural environment; and 
 Creating a vibrant area that lives in harmony with its natural environments, using 

resources in a fair and sustainable way. 
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5. Implications  
5.1 
 
 
5.1.1 
 
 
 
 
5.1.2 
 
 
 
 
 
5.1.3 
 
 
 
5.1.4 
 
5.1.5 

Impact on Budget (short and long term impact) 
 
Revenue  
The indicative ten-month revenue costs at the new site have been modelled at £258,680 
operating for 7 days a week from 08:30 to 17:30. Reducing the days of operation will reduce 
the potential revenue costs associated with the new site so ten month costs for six and five-
day opening have also been modelled.  
 
Year 1 revenue costs will be lower as a result of the new facility not becoming fully 
operational until 1st June 2020. Therefore, revenue costs for 2020/21 have been modelled 
at ten months.  Furthermore, if all funding options are agreed, assuming that the best case 
sensitivity analysis is achieved the new HWRC will demonstrate financial viability in the 
medium to long term. 
 
Revenue staffing costs for the new site have been modelled to include the foundation living 
wage. The staffing requirements of both sites will be reviewed during the first year and 
potentially could be reduced further. 
 
Five year costs are included in Appendix 3. 
 
The operation of this new facility will help mitigate future fines.  For every 300 tonne diverted 
from landfill protects the authority from a fine of £60,000.  It is critical the authority meet and 
exceeds the 64% target up until 2024/25 where the new target of 70% will come into force.  
The two site strategy will allow the Council to get closer to the 70% target, as failure to 
expand and grow the Waste service could make the Council’s recycling rate stagnate and 
lead to potential fines in 2024/25 and beyond to the sum of £360,000 per annum (£60,000 
per 1% recycling target missed). 
 
 

5.2 
 
 
 
 
5.2.1 
 
 
 
 
 
 
 
 
5.2.2 
 
 
 
 
 

Risk including Mitigating Actions 
 
If Welsh Government rates are not achieved (70% from 2024/25) there is a risk that the 
Council will face larger fines over time. 
 
Option A - Service efficiency/staffing reduction in Community Services £39,000: 
 
Risks 

 Potential reduction in service standards. 
 

Mitigations 

 Restructure the Integrated Frontline Service and develop apprenticeship scheme. 
 
 
Option B - Street Cleansing Team reductions £94,500: 
 
Risks 

 Reduction in service standards; 
 Negative public perception; 
 Impacts on appearance and quality of areas;  
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5.2.3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Inability to achieve the Council Corporate Priority Strong and Environmentally Smart 
Communities; 

 Reduction in quality standards - Local Environmental Audit Management System 
(LEAMS); 

 Potential increase in health and safety implications, e.g. pavement and infrastructure 
cleansing; and 

 Less resilience of Integrated Frontline Service to support the Waste Service. 
 
Mitigations 
 

 Opening of a new HWRC will reduce fly-tipping within the Ebbw Fach Valley. 

 Additional funding secured through Keep Wales Tidy to increase more voluntary litter 
picking champions. 

 Increased CCTV and signage to enforce fly-tipping. 
 
 
Option C - Sensitivity Analysis – Two sites operational £108,000 
 
Risks 

 That residual tonnages will not drop. 

 That recycling tonnages will not increase. 

 That we will not achieve all or part of the savings associated with the sensitivity 
analysis. 

 
Mitigations 

 Black bag sorting at each facility 

 Increase marketing and communications 

 Behaviour change campaign borough-wide 

 Review frequency of residual waste collections 
 
 

5.3 Legal 
In order to operate the second HWRC the operator will require a valid permit from Natural 
Resources Wales (NRW). The permit application is in the process of being developed with 
NRW to ensure the site will be permitted once constructed. 
  

5.4 
5.4.1 
 
 
 
5.4.2 
 
 
 
 
 
 

Human Resources 
The number of operatives required will depend on the number of days the site is operational, 
with potentially a maximum of seven full time equivalent operatives if the site is operational 
seven days a week. 
 
The revenue funding options required may result in reduction of frontline staff.  

Funding Option Number of staff potentially affected 

A 1  

A and B 4  

 
WRAP (Waste Resource Action Programme) has modelled both sites operating with four 
staff on each site, which will require seven to be on the rota to cover for sickness and 
holidays. The future operations of New Vale HWRC by Silent Valley Waste Services are 

Page 10



  
 

7 
 

subject to its own review. The potential for staff transfers will be dependent on the outcome 
of the review. 
 

6. Supporting Evidence  
6.1 
 
 
 
 

Performance Information and Data 
All costs are based on current operational practices, usage will be monitored and reported 
and financial implications will form part of regular budget monitoring arrangements. 
 

6.2 Expected outcome for the public 
Improved service and accessibility through greater HWRC provision across the borough and 
a Reuse option available for residents. 
 

6.3 
 
 
 
 
 

Involvement (consultation, engagement, participation) 
Through the planning process, the public have been consulted and their views have been 
sought regarding the development of a second HWRC in the borough. The majority of views 
expressed by the public during the consultation period were positive and the development 
was well received.  Furthermore, the department has also consulted with the Trade unions. 
 

6.4 Thinking for the Long term (forward planning)  
Blaenau Gwent is committed to protect and sustain the environment and provide all Blaenau 
Gwent residents with an efficient, smart and modern waste management and recycling 
service for now and into the future. A second HWRC will provide a resilient, fit for purpose 
site designed to support the meeting of future targets.  It will provide improved access for 
residents hence adding amenity value and provide opportunities through the Re-use shop 
for both commercial and community benefits. 
 

6.5 Preventative focus  
Blaenau Gwent will explore opportunities to divert waste from disposal by increasing the 
levels of re-use and recycling through the HWRC infrastructure. 
 

6.6 Collaboration / partnership working 
Blaenau Gwent will work together with its residents, contractors, community groups and the 
third sector to increase the range of materials able to be recycled, maximise recycling and 
value, and increase the opportunity for re-use at the site. 
 

6.7 Integration (across service areas) 
 

6.8 EqIA(screening and identifying if full impact assessment is needed) 
 

7. Monitoring Arrangements  
7.1 The performance of the Household Waste Recycling Centres will be monitored by the 

service on a monthly basis, including, but not limited to: 

 Tonnage of residual, recyclables and reuse collected at the site; 

 Recycling performance of site; 

 Financial position; and 

 Performance of Reuse shop. 

 Quarterly monitoring on staffing levels 
 
Highlight reports on progress will be provided through the internal CCP Board Meetings. 
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HWRC New Site -Estimated Revenue Costs - Options Option 1 Option 2 Option 3

20/21 20/21 20/21

Draft Draft Draft 

Estimate Estimate Estimate

£ £ £

No of days open per week 7 6 5

No of months per year 10 10 10

Expenditure

Employees 187,800 160,950 134,400

Premises Related Expenses

Total 25,925 24,675 23,375

Transport Related Expenses

Total 36,100 36,100 36,100

Supplies and Services Expenditure 

Total 15,000 13,850 13,900

Total Expenditure 264,825 235,575 207,775

Haulage (Disposal of Waste) 12,500 12,500 12,500

Contingency - 5% 13,850 12,400 11,050

TOTAL BUDGET REQUIRED FOR NEW HWRC 291,175 260,475 231,325

Savings on New Vale of 2 days & 1 day 0 (23,450) (46,900)

Savings on New Vale Transport Costs (5,000) (5,000) (5,000)

Savings on New Vale Employee costs (27,500) (27,500) (27,500)

REVISED TOTAL BUDGET REQUIRED FOR NEW HWRC 258,675 204,525 151,925
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Option 1 - Open 7 days a week Wed Thu Fri Sat Sun Mon Tue

New Vale HWRC

Roseheyworth HWRC

Option 2 - Open 6 days a week Wed Thu Fri Sat Sun Mon Tue

New Vale HWRC

Roseheyworth HWRC

Option 3 - Open 5 days a week Wed Thu Fri Sat Sun Mon Tue

New Vale HWRC

Roseheyworth HWRC

* Core opening days of Fri / Sat / Sun  [assumed these are busiest days]

** Caveate - open days to be confirmed following 6 months survey data indicating busiest days

*** Based on opening hours of 8.30am - 5.30pm all year round [no winter / Summer operating hours]

= open = closed

APPENDIX 2 

Daily Site Operating options [example]

P
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Appendix 3 Five year costs 

 

HWRC New Site - Estimated Revenue Costs - 5 years 
 20/21 21/22 22/23 23/24 24/25 

Option 1 258,680 307,400 315,800 324,450 366,200 

Option 2 204,530 242,000 248,950 256,100 263,250 

Option 3 151,930 176,470 181,801 187,351 192,850 
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Strategic Outline Case  

Blaenau Gwent New HWRC  

 

 

This report provides a Business Case for the proposed new HWRC site at 
Roseheyworth and how it can address the local challenges whilst 
responding to statutory goals.  

 
Project code: CCP102-016  
Date: March 2019 
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WRAP’s vision is a world in which resources 
are used sustainably. 
 
Our mission is to accelerate the move to a 
sustainable resource-efficient economy 
through re-inventing how we design, 
produce and sell products; re-thinking how 
we use and consume products; and re-
defining what is possible through re-use and 
recycling. 
 

Find out more at www.wrapcymru.org.uk 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Document reference (please use this reference when citing WRAP’s work):  
WRAP, 2018, Blaenau Gwent CBC, BGCBC New HWRC Strategic Outline Case V7 210319 

 
 
 
 
 
 
 
 
 
Document reference: [e.g. WRAP, 2006, Report Name (WRAP Project TYR009-19. Report prepared by…..Banbury, WRAP] 

Written by: Collaborative Change Programme WRAP Cymru. 
 

 

Front cover photography: Roseheyworth Development Site  
 

While we have taken reasonable steps to ensure this report is accurate, WRAP does not accept liability for any loss, damage, cost or expense incurred or arising from reliance 

on this report. Readers are responsible for assessing the accuracy and conclusions of the content of this report. Quotations and case studies have been drawn from the public 

domain, with permissions sought where practicable. This report does not represent endorsement of the examples used and has not been endorsed by the organisations and 

individuals featured within it. This material is subject to copyright. You can copy it free of charge and may use excerpts from it provided they are not used in a misleading 

context and you must identify the source of the material and acknowledge WRAP’s copyright. You must not use this report or material from it to endorse or suggest WRAP has 

endorsed a commercial product or service. For more details please see WRAP’s terms and conditions on our website at www.wrap.org.uk 
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Executive summary 

This business case strategically addresses the need to build a second and new HWRC site at 
Roseheyworth South Business Park.   
 
In 2016/17, Blaenau Gwent achieved an overall recycling rate of 57% which was below the 
interim statutory target of 58%. In 2017/18 the result for Blaenau Gwent remained at 57%. 
This means that the Council must continue to increase recycling performance by 5% over 
the next two years (2018/19, 2019/20) if it is to meet the next Statutory Recovery Target of 
64%. 
 
The development of a new site will provide the residents of Blaenau Gwent with accessible 
and improved recycling facilities. The sites will also help the Authority ensure that there is 
sufficient provision for managing waste growth associated with anticipated housing 
development and general economic growth. 
 
A new site will also provide capacity to introduce re-use of household items with benefits of 
improved recycling rate for Blaenau Gwent, access to furniture and items for the community 
and although likely modest in value, will generate income for re-investing into the service 
and into the community. In particular, using this project as a platform to work with third 
sector partners, who can tap into funding schemes to improve employability and work 
programmes in the Borough. 
 
In 2018/19 Blaenau Gwent introduced black bag sorting at its’ HWRC in New Vale showing 
early results of an 80% decrease in residual waste, in the first quarter. Anecdotal evidence 
from bordering Local Authorities suggests that some residual tonnage has shifted across the 
border. It is crucial to note that these neighboring authorities are also considering the 
introduction of black bag sorting and various methods of residency checks. This is therefore 
likely to drive Blaenau Gwent residents and tonnages back into its’ own HWRC network, and 
supports the need for Blaenau Gwent to have its’ own infrastructure capable of dealing with 
not only today’s tonnage but also future housing growth.  

 

Capital will be required to build a new, modern and “future proofed” HWRC at Roseheyworth 
Business Park South. It is the intention to submit this business case to Welsh Government 
seeking grant assistance. 

Capital Expenditure Type Total 

Access, prelims and civils etc. £2,500,000 

Mechanical and Electrical £300,000 

TOTAL £2,800,000 

 

Blaenau Gwent will appoint an internal engineer to manage a tender process to evaluate and 
appoint a contractor to manage the build and commissioning of the new HWRC site. The 
internal engineer will also project manage the contractor throughout this period.  
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1.0 The Strategic Case 
 
This Strategic Outline Case (SOC) strategically addresses the need to build a second and new 
HWRC site at Roseheyworth South Business Park.    
  
This SOC has been prepared using the agreed standards and format for business cases in 
accordance with the HM Treasury’s Green Book, which promotes the “Public Sector Business 
Cases using the Five Case Model”.  The Five Case Model format, comprises the following key 
components:  
  

 the strategic case section: sets out the strategic context and the case for change, 

together with the supporting investment objectives for the scheme;  

 the economic case section: demonstrates how BGCBC has selected a preferred 

way forward, which best meets the existing and future needs of the service and is 

likely to optimise value for money (VFM);  

 the commercial case section: outlines what any potential project might look like; 

 the financial case section: highlights likely funding and affordability issues; and 

 the management case section: demonstrates that the scheme is achievable and 

can be delivered successfully in accordance with accepted best practice.  

 
1.1 Strategic Context 
 
Towards Zero Waste 
 
Welsh Government has set challenging targets for the recycling of municipal waste in Wales. 
The overarching waste strategy ‘Toward Zero Waste’ outlines an ambitious goal of Wales 
becoming: ‘a high recycling nation by 2025 and a zero waste nation by 2050.’ 
 
Future municipal waste recycling targets for local authorities are set out in the Welsh 
Government’s waste strategy, made statutory by the Waste (Wales) Measure 2010. These 
statutory recycling targets to which all local authorities must comply have been set as:  
 

52% by 2012/13 
58% by 2015/16 
64% by 2019/20 
70% by 2024/25 

 

Welsh Government’s priorities and principles for collection are summarised as:  
 

 Provision of kerbside collection services that reduce residual waste arisings, collect 
high levels of clean recyclables and is at lowest overall financial cost, 
  

 Collections services are delivered in a way that helps elicit the desired behavioral 
changes amongst householders whilst at the same time providing convenience;  
 

 Provision of kerbside collection services that can provide source segregated food 
wastes to anaerobic digestion facilities that produce renewable energy and soil 
fertilizer; and 

 

Page 23



 

WRAP – Blaenau Gwent New HWRC 4 

 

 Provision of well signed, equipped and staffed Household Waste Recycling 
Centres that enable as many people as possible to access facilities for 
recycling as wide a range of materials as possible. 
 

By 2025, the strategy expects that there will be a 27% reduction in the amount of waste 
produced across all sectors and that 70% of what is produced will be recycled. Of the 
remaining 30% a maximum of 5% can go to landfill with the remaining fraction to Energy 
from Waste.  
 
The Welsh Government has introduced the following more challenging statutory targets for 
municipal waste within its waste strategy.  These are highlighted in the Table 1 below: 

Table 1: Headline targets for Municipal Waste from WG – Towards Zero Waste 

 

Target Year 2010/11 12/13 15/16 19/20 24/25 

Min. levels of reuse & 
recycling/composting (or AD) 

40% 52% 58% 64% 70% 

Min. proportion of reuse 
/recycling /composting from 
source separation * 

80% 80% 80% 80% 80% 

Max. level of landfill - - - 10% 5% 

Max. level of energy from 
waste 

- - 42% 36% 30% 

Min. levels of preparing for 
reuse (excluding Waste 
Electrical and Electronic 
Equipment (WEEE)) 

- 0.4% 0.6% 0.8% 1.0% 

 
*kerbside, bring and/or civic amenity (CA) site 

 

The targets bring with them substantial financial penalties of £200 per tonne, for not 
meeting the required levels of recycling and/or exceeding the allowable levels of landfill.  To 
put it into context 1% off a target equates to a fine of around £60,000.   
 

 
Well-being of Future Generations (Wales) Act 2015 
 
The purpose of the Well-being of Future Generations (Wales) Act is to ‘improve the social, 
economic, environmental and cultural well-being of Wales, now and in the future.’  Within 
the Act, sustainable development is identified as a fundamental factor influencing the well-
being of future generations and is set as a priority for public bodies, including Welsh 
councils. 
 
An assessment of how this project will result in multiple benefits for our communities and 
contribute to the national well-being goals is set out in Appendix 1. 
 
 
1.2 Organisational Overview 

 
The current HWRC is managed by Silent Valley Waste Services Limited which is a Teckal 
Company wholly owned by Blaenau Gwent. The Council controls all the shares in the 
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company and exercises effective day-to-day control. It is assumed that the new site will also 
be managed under these existing arrangements. 
 

1.3  Business Strategy and Aims  
 
National Policy Context: 
 

The role that HWRCs play in maximising the contribution to the 70% target is a key 
consideration for local authorities across Wales. The Welsh Government Collections Blueprint 
sets an 80% recycling rate target for HWRC’s in addition to the statutory recovery targets. 
 
Using a broad analysis of WasteDataFlow data and based on the last 12 months’ worth of 
available data (Oct 2017-Sept 2018), the estimated contribution of HWRC collected material 
to recycling rates for all Wales is 20.3 percentage points, i.e. if the total recycling rate were 
64%, then 20.3 of these 64 percentage points would be from materials collected at HWRC. 
 
A more detailed analysis of Blaenau Gwent’s WasteDataFlow returns for the period (Oct 
2017-Dec 2018) was undertaken.  This shows that the contribution of HWRC collected 
material to recycling rates is 10.8 percentage points for the whole year.  Further information 
is contained in Appendix 2. 
 
Local Policy Context: 
 

In 2016/17, Blaenau Gwent achieved an overall recycling rate of 57% which was below the 
interim statutory target of 58%. In 2017/18 the result for Blaenau Gwent remained at 57%. 
This means that the Council must continue to increase recycling performance by 5% over 
the next two years (2018/19, 2019/20) if it is to meet the next Statutory Recovery Target of 
64%. 
 
In 2016/17 the Council was fined £77,800 for missing the statutory target, the potential fine 
for 17/18 is £126,800.  
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1.4 Business Investment Objectives 
 
The investment objectives for this project are as follows: 

Table 2: Business Investment Objectives 

Business Investment 
objectives 

Description 

Investment objective 1: 

Strategic Fit 

To ensure the project is devised to comply with the 
national and local policy context for the management 
and minimisation of waste. 

Delivers against BGCBC strategic and corporate 
commitments. 

Investment objective 2: 

Operational Need 

To deliver a household recycling centre provision for all 
Blaenau Gwent residents that provides them with easy 
access to recycle their household wastes.  

Ensure HWRC operations are carried out within site 
permitted rules. 

Provide environmentally sound solutions for recycling 
and re-use of all major materials. 

Is future proof to be able to handle additional materials 
as technologies develop and it is economically to 
recycle. 

Minimises landfill disposal and disposal costs.  

Investment objective 3: 

Financial 

In terms of capital to secure capital assistance from 
WG. 

In terms of revenue to maximise the range of materials 
collected to generate maximum income. 

Provides the opportunity to introduce re-use. 

Investment objective 4: 

Employment Opportunities  

Project is aligned with the goals and ways of working 
outlined within the Future Generation (Wales) Act 2015. 

Prosperity for All: Welsh Government’s Economic Action 
Plan      

Collaboration with third sector partners to develop 
employment opportunities and enhance qualifications 
such as training in NVQs. 

 
1.5 Existing Arrangements 
 
The Authority currently operates one HWRC which continues to be operated by Silent 
Valley Waste Services Ltd and is based on the Waun-y-Pound Industrial Estate in Ebbw 
Vale. The site, named “New Vale” achieved a recycling rate of 56% during 2017/18. 

 
In 2018/19 Blaenau Gwent introduced black bag sorting at its’ HWRC in New Vale. 
Although it is too soon to rely on results, initial results saw a decrease of 80% in residual 
waste in the first quarter, although in October 2018 there has been an increase of traffic / 
visitor numbers to New Vale Site.  
 
Bordering Local Authorities are suggesting that some residual tonnage has shifted across 
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the border and they are seeing increases in their residual tonnages. It is crucial to note 
that these neighboring authorities are also considering the introduction of black bag 
sorting and various methods of residency checks. Imminent changes to surrounding 
authorities’ services, subject to member approval, are: - 
 

 Torfaen CBC to introduce black bag sorting at their New Inn HWRC in March 2019, 
 Caerphilly CBC to introduce proof of residency across their HWRC network in April 

2019, and 

 Monmouthshire CBC to introduce proof of residency at their HWRCs in May 2019. 
 
This is therefore likely to drive Blaenau Gwent’s residents and tonnage back into its’ own 
HWRC network, and therefore supports the need for Blaenau Gwent to have its’ own 
infrastructure to deal with this tonnage but also providing the opportunity to increase 
materials collected, as economical reprocessing becomes available and introduce a re-use 
service.  

 
1.6 Business Needs  
 
1.6.1 Current Needs 
 

The current single site services all residents in Blaenau Gwent and any significant expansion 
is limited by its geographical location.  
 
WRAP guidance, issued in January 2016, recommends residents should be able to access a 
site within a 20-minute drive. However, this does not take account of the specific geography 
and operational needs for each local authority and this is why Blaenau Gwent is considering 
building a second HWRC in the Ebbw Fach Valley.   

 
1.6.2 Future Needs 
 

The development of a new site will provide the residents of Blaenau Gwent with accessible 
and improved recycling facilities.  
 
A new site will also provide capacity to introduce re-use of household items with benefits of 
improved recycling rate for Blaenau Gwent, access to furniture and items for the community 
and although likely modest in value, will generate income for re-investing into the service 
and into the community. In particular using this project to work with third sector partners, 
who can tap into funding schemes to improve employability and work programmes in the 
borough. 
 
1.7 Scope of preferred option 
 
In 2016 significant remodelling of HWRC related waste flows was undertaken by Eunomia, 
on behalf of WRAP Cymru, and published in the report “Blaenau Gwent – Service 
Improvement Options, WRAP, 2017”.   
A further report “BGCBC_HWRC_Support_Final_V8.3_171122_SENT” was commissioned to 
undertake, amongst other service changes, an evaluation of sites for a second HWRC in 
Roseheyworth, from an original long list of potential sites. Under each new design 
configuration, the effective implementation of strict residual policies alongside the levels of 
resourcing were evaluated against an objective of the HWRC network achieving recycling 
rates over 80%.  
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In conclusion, introducing a second HWRC site at Roseheyworth would improve service 
provision for residents in the south of Blaenau Gwent CBC who are currently located closer 
to HWRC facilities outside the borough. Additionally, this would reduce the burden on New 
Vale and reduce congestion at peak times. It would also increase the recycling rate of the 
HWRC network as it will be easier for site staff to interact with site users and support 
segregation of recyclables. It is anticipated that that the additional tonnage projected to 
arise at the new site will contribute an additional 1 percentage point to Blaenau Gwent’s 
overall recycling rate.  
 

The preferred Option recommended by Scrutiny on 24th November 2017 was for the 
improvement to New Vale HWRC site and development of a second facility at Roseheyworth 
South. 
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1.8 Benefits Criteria 
 
This section describes the main outcomes and benefits associated with the implementation 
of the project in relation to business needs as identified in Table 3: 
 
Table 3: Benefits Criteria 

 
 
1.9 Strategic Risks 
 
Table 4: Project Main Risks 

Main Risk Consequence / 
Impact 

Counter Measures 

 

Investment objectives Main benefits criteria by stakeholder group 

Investment objective 1: 

Strategic Fit 

Delivery of a project that complies with:  

 the Welsh Government’s national policy context for waste;  

 the local policy context as per BGCBC’s Waste Corporate 
Plan; 

 improve and maintain public perception; 

 increase public awareness of resource efficiency; 

Investment objective 2: 

Operational Need 

 minimize the impact on the environment by increasing 
recycling and the introduction of a re-use centre; 

 improve overall service provision for residents; 

 improve service to users by reduced drive times for 
householders across the whole County; 

 future proofing service to manage increasing throughput 
now and in to the future; 

 a second site may improve fly-tipping through increased 
access to the service; 

Investment objective 3: 

Financial 

 in terms of capital - to deliver the project within the 

funding and budget available; 

 ability to recover more value from residual waste and 

contribute to a more resource efficient Blaenau Gwent; 

 reduce revenue operating costs by maximising re-use and 

recycling and minimising disposal costs; 

 ability to generate income if commercial waste services are 

offered in the future; 

Investment objective 4: 

Employment Opportunities  

 is aligned with the goals and ways of working outlined 
within the Future Generation (Wales) Act 2015; 

 achieves new jobs in the area; 

 develops employment opportunities and enhances 
qualifications/NVQs; 

 engage with local partners and reuse organisations to 
increase re-use and the wider social benefits. 
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Permitting    

Permitting requirements for the 
new site are demanding and 
costly. 

Delay or stop the 

development. 

Work with WRAP and internal 

experts to ensure design meets 

permitting needs. 

Permitting refused. Delay or stop the 

development. 

Carry out permit work in tandem 

with the planning regulations work. 

Design    

Planning permission refused. Delay or stop the 
development. 

 

Ground conditions.   Stop or fundamentally 
change the 
development. 

Early site condition surveys to be 
carried out. 

Design and preparation of Tender 
documents not completed on 
time. 

Delays to timescales. 
Loss of opportunities. 

Managed in-house by the BG 
experienced team 

Development    

Objections to the new site by 
local business. 

Objections delay or 
stop the build project. 

Early engagement with the local 
businesses 

Objections to the new site by 
residents. 

Objections delay or 
stop the build project. 

Early consultation. 

Change management and project 
management expertise to 
manage the project  

Delay or stop project.  Dedicated internal project manager 
will be appointed, ability to call upon 
additional internal and external 
resource 

Implementation risks   

Timescale Delay of the 
development 

Close management of each element 
of the project, set realistic and 
attainable milestones, review and 
evaluate. 

Cost risks Delay or stopping the 
development 

Follow a robust tender process, 
confirm and contract if appropriate 
all costs.  

Monitor and report  

Operational risks   

Performance Recycling performance 
falls below statutory 
requirements and BG 
still face WG fines. 

Adequate resourcing of the site. 

Introduction of residual restrictions. 

Introduction of well publicised re-use 
shop. 

Operating costs No internal budget to 
run the sites. 

Maximise recyclate income. 

Minimise disposal costs. 
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Plant availability Plant and equipment 
delivery is delayed or 
fails 

Robust due diligence, agree realistic 
and attainable lead times, ongoing 
dialogue and reporting from 
suppliers 

Poor utilisation of the new site or 
cross border abuse 

Increased operating 
costs. 

Improved drive times for some 
residents. 

Will be well publicised. 

Re-use shop will be promoted 
through local communications. 

Financial risks   

Insufficient Capital Funding;  Failure to secure 
funding from WG stops 
development. 

Early application to WG. 

Delivers against the WG legislative 
context. 

Insufficient revenue funding; No internal budget to 
run the site 

Maximise recyclate income. 

Minimise disposal costs. 

BG miss the statutory recycling 
targets 

Potential cost of 
£100,000 per 1% 
under target 

Build programme will deliver 
operational sites ahead of the next 
increase in statutory target. 

Insufficient revenue generation 
from sale of materials. 

Lose the commercial 
viability of the project. 

Residual restrictions. 

Engage with WRAP Material 
Brokerage to maximise revenue from 
materials. 

Insufficient material markets for 
recovered materials and/or price 
fluctuation. 

Do not achieve 
required revenue,  

Engage with WRAP Brokerage to 
maximise revenue from materials. 

 
1.10 Constraints and Dependencies 
 
Table 5: Project Constraints  

Constraint Description 

Cost / financing All capital building projects are faced with financial constraints and 
the project will have to be carefully managed from inception to 
completion to ensure it is delivered within budget. 

Quality The build quality of the infrastructure and buildings is fit for purpose. 

Planning and 
permitting  

As with all developments the project will have to be planned, 
designed and delivered carefully within the parameters set by the 
planning system, permitting regulations and building regulations. 

Legal Finally, a key constraint is the legal framework that the project will 
need to be delivered within. 

Procurement rules will be in line with BGCBC guidelines and 
protections. 
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2.0 The Economic Case 
 
The review of options for HWRC provision has identified that the introduction of a second 
HWRC within the Ebbw Fach valley and in particular at the site in Roseheyworth South would 
improve service provision for residents in the south of Blaenau Gwent who are currently 
located closer to HWRC facilities outside the County Borough. Additionally, this would reduce 
the burden on New Vale and reduce congestion at peak times. It would also increase the 
recycling rate of the HWRC network and support the segregation of recyclables. 
 
2.1 Critical Success Factors 
 
Table 6: Critical Success Factors 
 

Critical success factors Description  

Business need The Preferred Option must satisfy the existing 
and future waste management needs of WG 
Legislation, including, BGCBC need to increase 
recycling and reduce costs, as well as the needs 
of the wider community in terms of job creation;  

Strategic fit The Preferred Option must fit within the national 
and local policy context for waste management 
and minimisation as set out in this SOC; 

Benefits optimisation The Preferred Option, as described in this SOC, 
must provide the best solution to ensure that 
current and future demand in the provision of 
waste management and recycling solutions can 
be met at the required standard of service;  

Potential achievability The Preferred Option must deliver the best 
means of delivering the waste solutions 
envisaged whilst being acceptable to the 
industry dynamics and the community 
requirements; 

Potential affordability The Preferred Option must be affordable in 
terms of capital investment and life cycle 
revenue cost. 

It must generate quality materials that are 
acceptable to the industry and can be recycled, 
and re-use items of a quality acceptable to the 
public and third sector organisations.  

 
2.2 Options Appraisal 
 
In 2017 Eunomia was appointed by WRAP Cymru to undertake a follow-up review of 3 
scenarios for the HWRC service provision. 
 
The following scenarios were appraised: 

 Improved development of New Vale HWRC, 4 redesign sub-options within this option; 
 Opening a second HWRC facility in the Ebbw Fach Valley, 2 locations were 

considered; and 
 Feasibility and likely market for trade waste acceptance at the Silent Valley WTS.  
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The main objectives of this review were to: 

 Provide updated capital and operation cost estimates for the four reviewed designs 
for New Vale alongside expected waste flows and performance; 

 Provide an implementation plan for the development of each option; 
 Investigate and set out opportunities regarding the development of reuse facilities 

and Trade Waste controls; 

 Evaluate the potential case for developing a second HWRC site at two locations in 
Roseheyworth; and 

 Investigate opportunities for accepting commercial waste at the facility at Silent 
Valley. 

 
The preferred option proposed in this business case is to open a second HWRC site, with re-
use, at Roseheyworth.  
 
It does not cover commercial waste opportunities at Silent Valley. 
 
In 2018 further sensitivity work was carried out by WRAP Cymru 
(BG_SensivitiesReview_FINAL) to look at the impact on assumptions and to investigate 
whether the conclusions originally made for the preferred options would change. 
The following assumptions were made in the original review: 

 

1. The new site would increase the total HWRC yield across Blaenau Gwent by 23%, 
due to householders in the south of the county no longer using a HWRC in the 
neighbouring county.  All of this extra waste would be deposited at the new facility. 

2. Through improved site design, facilities and on-site practices, the total recycling rate 
at both HWRCs would be 83.4% - which equates to a 15% increase in recyclables 
collected at New Vale and decrease in residual waste collected of 60%. 

3. 15% of the all material collected at New Vale would be redirected to the new site. 
4. Material gate fees and rebates would remain constant. 

 
Table 7 below shows the sensitivities tested in this review based on the assumptions above: 
 
Table 7: Sensitivity Scenarios 

 
Overall the total variation in costs based on the sensitivities tested were low and so would 
not have dramatically changed the original conclusions drawn by Blaenau Gwent.   
 

Sensitivity Description 

1a HWRC Yield 

Increase in total HWRC yield across Blaenau Gwent of 15% (instead of 

23%) 

1b HWRC Yield 

Increase in total HWRC yield across Blaenau Gwent of 30% (instead of 

23%) 

2a Recycling Rate 

Increase in HWRC recycling to 20% (from 15%) and decrease in residual 

yield to -70% (from -60%) 

2b Recycling Rate 

Increase in HWRC recycling to 10% (from 15%) and decrease in residual 

yield to -50% (from -60%) 

3a Material Costs 

(Best Case) Best case: 20% increase in rebate values AND 20% decrease in gate fees 

3b Material Costs 

(Worst Case) 

Worst case: 20% decrease in rebate values AND 20% increase in gate 

fees 
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3.0 The Outline Commercial Case 
 
3.1 Procurement Strategy 
 
Procurement of the construction supplier/s and materials will be in line with BGCBC 
guidelines, and will be sourced locally wherever possible, and economically viable, to create 
further value for local businesses. 
 
A tender process will provide both detail on the capital cost, currently estimated using most 
up to date industry estimates, and on the build and commissioning timescales. 
 
3.2 Timescales  
 
Table 8: Project Timescales 
 

Date Activity Description 

September 2018 Expression of interest for WG grant made identifying BG need 

October 2018 Pre-application consultation 

November 2018 Consider consultation responses 

December 2018 Full planning application is submitted 

March 2019 Planning Committee 

April 2019 Submit formal application for WG grant funding 

May 2019 Deal with planning conditions  

May/June 2019 Resolve any ecology issues 

November 2019 Tender and appoint construction contractor 

November 2019 Report to Executive and Council with options regarding financing 

January 2019 Start build period 

Summer 2020 Operational site (assumes 6 month build) 

 
The detailed project timescales for build and commissioning will be determined by the tender 
process and appointment of the contractor. The above dates are indicative only.  
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4.0 The Outline Financial Case 
 
4.1 Summary financials 
 
4.1.1 New HWRC at Roseheyworth 
 
In the original review, the total capital expenditure at Roseheyworth South was £1.163m.  
Blaenau Gwent internal design engineers have now estimated that the total capital 
expenditure will increase to £2.8m.  As such the total capital costs have been increase as 
shown in Table 9 below.   
 
Also included is a land reclamation repayment to Welsh Government.   
 
The Prudential Borrowing rate for the £2.8m capital spend has been provided by Blaenau 
Gwent finance. 

 

Table 9: Capital Expenditure Roseheyworth Business Park South 
 

CapEx Type Total Over 
Annual 

Cost 
Comments 

Access , prelims, 
civils etc. 

-£2,500,000 25 Years -£125,000 

Prudential borrowing - cost of 
borrowing supplied by BG.  
CapEx estimate of £2.5m from BG, 
25yr 

Mechanical and 
Electrical 

-£300,000 10 Years -£33,000 
Mechanical/Electrical prices from 
original review 

Land reclamation 
payment to WG 

-£75,000 25 Years -£4,000 
 

TOTAL -£2,875,000 
  

-£162,000 
 

 
4.2 Revenue costs 
 
Operational costs for the new site include staffing, equipment rental, overheads, service, 
maintenance, security, utilities and fuel, are deemed constant across all options.   
 
The estimated total operational expenditure for the operation of the new HWRC, seven days 
a week: 

1. Roseheyworth New HWRC = £497,000 pa 

Detailed revenue costs are being modelled across a number of different scenarios and will be 
presented in a report to Scrutiny and Executive. 
 
 
4.3 Potential Sources of Funding 
 
This report is submitted as support for the application of grant funding from Welsh 
Government and in consideration of Blaenau Gwent self-funding though capital or through 
Prudential Borrowing. 
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4.3.1 Blaenau Gwent Prudential Borrowing 
 
If Blaenau Gwent are to borrow to fund the development costs it is assumed that the 
highways and preliminary costs, as identified in Table 9 above, will attract a Prudential 
Borrowing of 25% and is based on estimates supplied by Blaenau Gwent finance team. The 
period for prudential borrowing would need to be linked to the useful life of the asset. It 
should be noted that borrowing interest rates supplied by the Public Works Loan Board are 
subject to change which will affect the annual cost of borrowing 
 
4.3.2 Welsh Government Capital Support 
 
Capital support is required for the build of a new HWRC at Roseheyworth. 
 
The estimated total required total capital investment for the new HWRC site at 
Roseheyworth is shown below in Table 10. 

 

Table 10: Capital Expenditure – New HWRC - capital support 
 

CapEx Type Total 
 

Access, prelims, civils etc.  -£2,500,000 25 Years 

Mechanical and Electrical -£300,000 10 Years 

TOTAL -£2,800,000 
  

 
This value differs to Table 9 above as the Land Reclamation repayment of £75,000, payable 
to Welsh Government, has been excluded here. 
 
5.0 The Outline Management Case 
    
This section summarises how this project will be managed to ensure delivery on time and to 
budget. 
 
5.1 Build and Commissioning Control 
 
Blaenau Gwent will appoint an internal engineer to manage a tender process to evaluate and 
appoint a contractor. A tender process will source a contractor to manage the build and 
commissioning of the new HWRC site. The internal engineer will also project manage the 
contractor throughout this period.  
 
5.2 Operation of the new HWRC 
 
The new site will be managed by Silent Valley until Blaenau Gwent internal review has been 
completed, as identified in Section 4.2 above. 
 
5.3 Summary of overarching legal advice 
 
The site to be utilised for the new HWRC is one already owned by Blaenau Gwent. OJEU 
procurement rules will be followed to source a competent contractor.  
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A.1.0 New HWRC Design 
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A.2.0 HWRC Impact on Local Authority 

Recycling Rates 

 

 
Estimated Welsh contribution of HWRC collected material to recycling rates. 
 
Using a broad analysis of WasteDataFlow data and based on the last 12 months’ worth of 
available data (Oct 2017-Sept 2018), the estimated contribution of HWRC collected material 
to recycling rates for all Wales is 20.3 percentage points, i.e. if the total recycling rate were 
64%, then 20.3 of these 64 percentage points would be from materials collected at HWRC. 
 
The contribution varies from authority to authority, from a minimum of 9.1 percentage points 
to 32.3.  Using the methodology described below, Blaenau Gwent currently has the second 
lowest contribution from its’ HWRC infrastructure. 
 
Blaenau Gwent HWRC Contribution 
 
A more detailed analysis of Blaenau Gwent’s WasteDataFlow returns for the period (Oct 
2017-Dec 2018) was undertaken.  This shows that the contribution of HWRC collected 
material to recycling rates is 10.8 percentage points for the whole year.  This contribution 
has increased in the last two quarters, as shown in the table.  
 

  

Q3 Oct-Dec 

17 

Q4 Jan-Mar 

18 

Q1 Apr-Jun 

18 

Q2 Jul-Sep 

18 

Q3 Oct-Dec 

18 

Total HWRC recycling (t) 682 724 1,053 871 620 

Total MSW (t) 7,498 7,658 8,417 7,377 6,901 

Contribution (% point) 9.1 9.5 12.5 11.8 9.0 

  
     Total HWRC Residual (t) 666 701 643 150 129 

To note: Q3 18/19 data is un-validated and subject to change. 

 
Methodology 
 
Total Welsh HWRC contribution:  
 
This was estimated by adjusting the arisings of recyclable and residual material from HWRC 
to estimate the proportions of recycling from each stream.  The total estimated recycling was 
then compared to total municipal waste to find the contribution toward recycling rates.  The 
following adjustments were used: 

1. Wood – a 40% reject rate was applied to all wood collected at HWRC (this is a Wales 
average). 

2. Commingled – a 25% reject rate was applied to any non-residual, mixed material 
reported as collected at HWRCs. 

3. Residual – it was assumed that all residual material collected at HWRCs is sent to 
Energy from Waste, and 20% of that is recycled incinerator bottom ash. 

 
It should be noted that all local authorities operate a different number of HWRCs per 
population, and have different policies/procedures at HWRCs, such as permitting trade waste 
or restricting residual waste – these factors will impact the contribution of HWRCs to overall 
recycling rates.  Also, the mass of waste collected from other sources will impact the 
contribution of HWRC recycling to total recycling.   
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Finally, the adjustments are based on Wales averages, individual local authorities may have 
different material reject rates and different outlets for their residual material. 
 
Blaenau Gwent HWRC contribution:  
 
A more in-depth analysis was undertaken for Blaenau Gwent’s HWRC waste.  Each material 
stream was analysed separately and adjusted using reject/recycling rates reported to Q100 
of WasteDataFlow to provide a more accurate recycling contribution. 
 
ON 11th June 2018 Blaenau Gwent introduced black bag sorting. There is little change in 
terms of recycling contribution since this change, but actual yield of residual material has 
decreased significantly.  Some of the issues that may impact contribution are; the amount of 
IBA recovered from HWRC residual has decreased due to lower yields; Q3 usually sees lower 
yields of green waste; and Blaenau Gwent have reported much higher wood reject rates in 
recent quarter than during 17/18. 
 
For information HWRC numbers in those local authorities with the highest contribution are as 
follows: 
Carmarthenshire – 4  
Pembrokeshire – 6 
Wrexham – 3  
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A.3.0 Well Being Goals 

Extract from Blaenau Gwent County Borough Council – Future Household Waste Recycling Centre Provision – 24/11/17 

Assess how well your project / activity will result in multiple benefits for our communities and contribute to the national well-being goals. 

Description of the Well-being goals How will your project / activity deliver benefits 
to our communities under the national well- 
being goals? 

Is there anyway to maximise the benefits or 
minimise any negative impacts to our 
communities (and the contribution to the 
national well-being goals)? 

A prosperous Wales 
An innovative, productive and low carbon society 
which recognises the limits of the global 
environment and therefore uses resources 
efficiently and proportionately (including acting on 
climate change); and which develops a skilled and 
well-educated population in an economy which 
generates wealth and provides employment 
opportunities, allowing people to take advantage of 
the wealth generated through securing decent 
work. 

 
 

Increase recycling at New Vale if a better 
layout/experience is created for residents, less 
travelling for residents from Abertillery/Blaina if a 
new site was developed. Projected 1% increase in 
overall recycling rate with new HWRC. 

 
 
 

 
Providing residents with more suitable facilities for 
the future to achieve 70% recycling rate by 2025 

A resilient Wales 
A nation which maintains and enhances a 
biodiverse natural environment with healthy 
functioning ecosystems that support social, 
economic and ecological resilience and the 
capacity to adapt to change (for example climate 
change). 

 

 
Less likely fly tipping around New Vale if 
layout/access is better for residents. Less chances 
of fly tipping in Ebbw Fach Valley if a new site is 
developed. 

 

 
Less visual impact on area around New Vale and 
new site. Less damage to 
environment/ecosystems in the area, especially if 
hazardous waste is illegally tipped. 
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A healthier Wales 
A society in which people’s physical and mental 
well-being is maximised and in which choices and 
behaviours that benefit future health are 
understood. 

  

A more equal Wales 
A society that enables people to fulfil their potential 
no matter what their background or circumstances 
(including their socio-economic background and 
circumstances). 

 

 
New site and improvements can help provide a site 
that accommodates everyone’s needs 

 

 
Improvements to New Vale and a new site will allow 
alterations to be made in order to accommodate 
everyone. 

A Wales of cohesive communities Attractive, 
viable, safe and well-connected communities. 

 
Allows residents that have struggled to get to New 
HWRC for various reasons would be able to access a 
new site much closer to them. 

 
 

Improvements to New Vale will help provide a safer 
facility for the HWRC and a new one will alleviate 
the pressures at New Vale 

A Wales of vibrant culture and thriving Welsh 
language 
A society that promotes and protects culture, 
heritage and the Welsh language, and which 
encourages people to participate in the arts, and 
sports and recreation. 

 

 

 
All signs on both HWRCS provided in Welsh. 

 

A globally responsible Wales 
A nation which, when doing anything to improve 
the economic, social, environmental and cultural 
well-being of Wales, takes account of whether 
doing such a thing may make a positive 
contribution to global well-being. 
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