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1. Purpose of the Report 
 The purpose of this report is to seek Council approval for a Revised Delivery 

Agreement (DA) for preparing the replacement Local Development Plan 
(RLDP) and a Covid-19 Assessment of the plan’s evidence base, strategies 
and policies. 
 

2. Scope and Background 
 
 
2.1 
 
 
 
 
 
 
 
2.2 
 
 
 
 
 
2.3 
 
 
 
 
 
 

 
Background 
The Blaenau Gwent Local Development Plan (LDP) (2006-2021) was 
adopted in November 2012. To ensure the Plan is up to date, the Council was 
required by Welsh Government regulations to undertake a full review of the 
LDP at the end of 2016.  Accordingly, a full review of our LDP was undertaken 
which culminated in a Review Report. Council considered the report on the 
27th September 2017 agreeing to review the LDP through the full revision 
process.   
 
As a result of Welsh Government requesting all councils to consider joint 
working and preparation of a Strategic Development Plan the Delivery 
Agreement for the RLDP was not approved by Council until the 6th September 
2018. The Delivery Agreement was then submitted to Welsh Government who 
approved it on the 19th September 2018.  
 
Members will be fully aware that progress on the Plan commenced in line with 
the Delivery Agreement timetable. Pre-participation events were held with 
Members and stakeholders to agree the issues, vision and strategy for the 
Plan culminating in the preparation of the Preferred Strategy. There was a 
slight delay in presenting the Preferred Strategy to Council due to concerns 
raised by Welsh Government regarding the strategy.  However, the Preferred 
Strategy was agreed by Scrutiny on the 4th of November and Council on the 



  
 

  

 
 
 
 
 
2.4 
 
 
 
 
 
 
 
2.5 
 
 
 
 
 
 
 
 
2.6 
 
 
 
 
 
 
 
2.7 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.8 
 
 
 
 
 

12th of December 2019.  Pre-Deposit Public Consultation commenced on the 
16th January and ran for 6 weeks to the 27th of February 2020. A report on the 
comments received and changes to be made will be presented to Scrutiny 
and Council prior to agreement of the Deposit Plan. 
 
Although the preparation of the Plan was running 3 months behind schedule 
it was within the 3 month slippage allowed for by the Delivery Agreement. The 
Development Plans team was preparing to go out for consultation on the 2nd 
Call for Candidate Sites and further information on existing sites when the 
Covid-19 pandemic hit.  
 
Welsh Government Letter – Covid-19 Pandemic and need to put on hold 
LDP preparation 
On the 18th of March 2020 Welsh Government wrote to all Chief Planning 
Officers in Wales regarding the implications of the Covid-19 pandemic and 
the preparation of Local Development Plans.  The letter identified that it was 
important not to progress plans that could be in conflict with legal 
requirements set out in the Community Involvement Scheme in their Delivery 
Agreements. A conversation with a senior officer at Welsh Government 
confirmed that we should not proceed with the planned 2nd call for candidate 
sites. 
 
Though work on the Plan has proceeded in terms of building up the evidence 
base and considering comments received at Preferred Strategy Stage, the 
loss of one member of the team (that only comprises 2.5 FTE’s) to Covid-19 
related redeployment and limits placed in terms of site visits has delayed 
certain work streams.   
 
Minister for Housing and Local Government Letter – Planning and the 
Post Covid-19 recovery 
On the 7th July 2020 the Minister for Housing and Local Government wrote to 
all Local Authority Leaders and Chief Executives regarding the Corona virus 
pandemic reflecting on the impact on those in our community who have least 
and the exacerbation of social, economic and environmental inequalities. The 
Minister advised that our approach going forward must focus on addressing 
longstanding inequalities by taking a values based approach to recovery 
which promotes social, economic and environmental justice.  The Minister 
identified the planning system as being central to shaping a better future for 
Wales and that it is essential that all levels of government ensure that plans, 
policies and procedures improve the wellbeing of our people and the 
resilience of our environment. It is her strongly held view that we must not 
sacrifice the principles of sustainable development and place making in the 
pursuit of economic recovery at any cost. 
 
The Minister considers that as LDPs are evidenced based the result of the 
pandemic and resulting downturn in the economy will mean that much of the 
evidence on which LDPs are based is likely to be out of date. This she 
considers is particularly the case for economic and social evidence covering 
areas such as the need for social and market housing, viability, economic 
forecasts and transport modelling. 
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To address these concerns she advised that LDPs currently undergoing 
review should undertake an assessment of the evidence, strategy and 
policies in terms of sensitivity to the consequences of the pandemic. Robust 
conclusion should be reached on the need for new evidence and any 
consequential changes to strategy and policy before progressing plan 
preparation.  The Assessment is to be submitted to the Welsh Government 
with requests to extend the Delivery Agreement. 
 
The letter also addressed the need for changes to the Delivery Agreement’s 
Community Involvement Scheme (CIS), which sets out who, when and by 
what means communities and other stakeholders will be engaged in the plan 
preparation process. With many buildings temporarily closed, stakeholders 
inability to attend consultation events and issues arising from social 
distancing, existing CISs cannot be complied with.  For these reasons, the 
CIS will need to be adjusted in light of the latest Government advice and social 
distancing principles to enable plan preparation to progress. 
 
Scope 
This report is seeking approval for two documents, the Revised Delivery 
Agreement (See Appendix 1) and the Covid-19 Assessment of the 
Replacement Local Development Plan evidence base, strategy and policies 
(See Appendix 2).  
 
Delivery Agreement - Timetable 
The Delivery Agreement timetable needs to be amended to reflect: 

 the Covid-19 delay 

 the need for longer consultation periods 
Covid-19 will result in a 7 month delay as proposed consultation on the 2nd 
Call for Candidate Sites will not be able to proceed until October 2020 at the 
earliest. The need for longer consultation periods adds a further 2 weeks to 
the process.  The statutory Deposit of the Plan will now take place in June 
2021 rather than October 2020. The Plan is now unlikely to be adopted until 
Autumn 2022. A more detailed project plan is attached as appendix 3 to the 
Delivery Agreement document. 
 
Key Milestones for delivery are set out in the table below: 

Stage Timescale 

Definitive  From To 

Revise Delivery 
Agreement 

May 2018 October 2018 

Council consideration October 
Submission to WG October 

Pre-Deposit 
Participation 

October 2018 October 2019 

Update evidence base 
Hold participation events 
Prepare Reports 
Prepare Preferred Strategy  
Political reporting on Preferred Strategy  

November 2019  May 2021 
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2.15 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

Pre-Deposit Public 
Consultation 

Consultation on Preferred Strategy – 6 week 
consultation  

 Prepare Report of Consultation 
Prepare Deposit Plan 
Political reporting  of  Draft Deposit Plan 

Statutory Deposit of 
Proposals 

June 2021 November 2021 

Consultation on Deposit Plan – 6 weeks 
Prepare responses to comments  
Political reporting of responses  

Indicative 

Submission of LDP for 
Examination 

Winter 2021 

Examination and 
receipt of Inspector’s 
Report 

Spring 2022 
 

Publication of 
Inspectors Report 

Summer 2022 

Adoption Autumn 2022 

 
The current LDP runs until 31st December 2021 at which time it will ‘drop dead’ 
i.e. will cease to have any weight and there will be no local planning 
framework for decisions on planning applications.  This will result in all policies 
allocations designations, settlement boundaries and Supplementary Planning 
Guidance becoming redundant.  As the replacement plan will not be in place 
until Autumn 2022 there will be a policy vacuum for 10 months. The lack of a 
local planning policy framework would be a significant risk to decision making 
and would result in uncertainty for investors, businesses, stakeholders and 
our local communities.  Although the Minister in her letter said that she would 
continue to explore opportunities to introduce legislation to ensure that current 
LDPs that have passed their end date continue to enjoy the development plan 
status for decision making purposes there is uncertainty that this will be 
possible due to the legislative requirements involved.  
 
Delivery Agreement – Community Involvement Scheme 
The Community Involvement Scheme (found in part 3 of the document 
attached as Appendix 1) sets out how the Council proposes to proactively 
involve the community and stakeholders in the preparation of the replacement 
Plan. This has been updated to enable: 

 a longer consultation period for the deposit plan (8 rather than 6 weeks) 

 clarification on the availability of documents (libraries and council 
offices  if  open) 

 use of neighbour notification letters to make people aware of 
allocations 

 sending out electronic or hard copies of documents where required 

 the use of larger consultation venues to enable social distancing 

 the availability of pre-arranged individual appointments with officers 

 increased use of web based technologies (short video clips and 
electronic presentations) 

 



  
 

  

2.16 
 
 
 
 
 
 
 
 
 
 
2.17 
 
 
 
 
 
2.18 
 
 
 
 
 
 
 
2.19 
 
 
 
 
2.20 

Covid-19 Assessment Report 
The introduction (section 1) of the Covid-19 assessment report sets out the 
purpose of the document. It then provides the background (section 2) as to 
why to the work stopped on the RLDP and how we can now proceed. It also 
sets out relevant extracts from Welsh Government’s Building Better Places, 
The Planning System Delivering Resilient and Brighter Futures, Placemaking 
and Covid-19 Recovery (WG July 2020) so that it is clear what Welsh 
Government are expecting from Local Development Plans moving forward. 
Section 3 of the document provides an overview of the impact of Covid-19 at 
UK level and then Blaenau Gwent looking at economic, social and 
environmental impacts. 
 
Section 4 of the document provides an overview of the assessment of the 
evidence base and concludes that generally the evidence base is either as 
good as it can be due to the lack of new trend data or that it can be updated 
and will be used to inform the Deposit Plan. The full assessment of the 
evidence is in appendix 1 of the document. 
 
Section 5 reviews the Blaenau Gwent Preferred Strategy and policies. Again 
generally the strategy which is about reducing inequalities between Blaenau 
Gwent and the rest of Wales is in alignment with the Welsh Government 
Building Better Places document and though it has an economic focus it does 
not do this at the expense of social and environmental considerations. An 
assessment of the objectives for the Plan show that they are in line with the 
Welsh Government Building Better Places document.  
 
Similarly the strategic policies are found to be sufficiently flexible to deal with 
what are unknown times and providing a monitoring framework is put in place 
to reflect associated uncertainties the Plan will be sufficiently robust whilst 
setting out a clear distinct vision of what we want for Blaenau Gwent.  
 
It is the deposit plan which will also include land allocations, designations and 
development management policies that tends to be more restrictive. These 
are yet to be agreed but will need to provide flexibility. 
 

3. Options for Recommendation  
 

3.1 
 
 
 
 
 
 
3.2 
 
3.3 
 
3.4 
 

Option 1: 
Approve the Revised Delivery Agreement and Covid-19 Assessment Report 
as presented in this report. 
Option 2: 
Approve the Revised Delivery Agreement and Covid-19 Assessment Report 
subject to amendments. 
 
DMT approved the Report on 17th August 2020 agreeing Option 1. 
 
CLT approved the Report on 19th August 2020 agreeing Option 1. 
 
A verbal update will be provided on Regeneration Scrutiny Committee’s 
position. 



  
 

  

3.5 
 
 
 
 
 
3.6 

The Preferred option is Option 1 - for Members to support the Revised 
Delivery Agreement and Covid-19 Assessment. This is to ensure that the 
statutory requirement to have a Local Development Plan for the area is met 
and requirements of Welsh Government in terms of the submission of a 
Covid-19 assessment of the evidence base, strategy and policies.   
 
Option 2 would enable members to suggest amendments to the Delivery 
Agreement and Covid-19 Assessment. 
 

4. 
 
 
 
 
4.1 
 
 
 
 
 
 
 
 
 
4.2 
 
 
 
 
 
 
 
4.3 
 
 
 
 
 
 
 
 
 
 
 
4.4 

Evidence of how does this topic supports the achievement of the 
Corporate Plan / Statutory Responsibilities / Blaenau Gwent Well-being 
Plan 
 
Corporate Plan 
The Council’s core vision of “Proud Heritage, Strong Communities and 
Brighter Future” is intrinsically linked to land use planning and is therefore key 
to the delivery of the LDP. Accordingly the Community Involvement Scheme 
of the Delivery Agreement is based on the five core values of: Proud and 
Ambitious, Trust and Integrity, Working Together, Raising Aspirations and 
Fair and Equitable.  The LDP supports the Corporate Plan Priorities of: 

 Protect and enhance our environment and infrastructure to benefit our 
communities 

 Support a fairer sustainable economy and community.  
 
In particular it will play a key role in delivering a variety of homes, potential 
energy opportunities and ensuring the long term future of town centres. It will 
also help deliver on the new areas of activity identified in the refresh including 
the ambition to become a low carbon Council and Borough, the successful 
deployment of technology to improve how we work and the impact we have, 
on the environment. 

 
Blaenau Gwent Well-being Plan 
The Local Development Plan will seek to deliver the land use requirements of 
the Well-being Plan. The Local Development Plan will influence how 
communities develop over the next 15 years and will impact on the following 
objectives: 

 The best start in life for everyone 

 Safe and friendly communities  

 To look after and protect the environment 

 To forge new pathways to prosperity 

 To encourage and enable people to make healthy lifestyle choices in 
the places that they live, learn, work and play. 

 
Statutory Responsibilities 
There is a statutory responsibility in primary legislation (Planning Act 2015) 
for the local planning authorities to prepare a development plan within the 
framework set by national policy in Planning Policy Wales.  
 
 
 



  
 

  

5. Implications Against Each Option  
 

5.1 
 
 

Impact on Budget (short and long term impact) 
 
Option 1: Support the Revised Delivery Agreement and Covid-19 
Assessment 
It was previously estimated that the cost of producing a replacement LDP 
would be in the order of £280,000+. This covered the cost of studies 
(£150,000) and the examination in public (£130,000). New evidence 
requirements and the need for updates are likely to increase the cost of 
studies to above the £150,000 estimate. We have already committed to spend 
£154,157 and further evidence is required and updates are now necessary. 
The reserve built up to cover the costs (£192,166.54) is dwindling and in 
addition there are likely to be increased costs due to Welsh translation 
requirements, the need to print more documents than previously expected, 
and the costs associated with the extra consultation work.  The budget 
pressure previously identified for the financial year 20/21 totalling £132,000 is 
likely to increase but will now be spread over two financial years (20/21 and 
21/22). 
 
The long-term impact of the Development Plan should be positive as it will 
enable the delivery of housing which will increase the Council tax revenue.  
Also a population increase will improve the Council’s settlement from WG. 
 
Option 2: Support the Revised Delivery Agreement and Covid-19 
Assessment 
Assuming any proposed changes would not have a financial cost then the 
impact on budget would remain the same as above. 
 

5.2 Risk including Mitigating Actions 
 
Option 1: Support the Revised Delivery Agreement and Covid-19 
Assessment. Appendix 3 of the Delivery Agreement identifies the risks and 
mitigating actions in relation to the preparation of the Replacement Local 
Development Plan. There is a risk of delay if Welsh Government does not 
agree with the conclusions in the Covid-19 Assessment or the extension 
required in the Delivery Agreement.   We have minimised the delay as far as 
is possible given the limited capacity of the team. 
 
Option 2: Support the Revised Delivery Agreement and Covid-19 
Assessment subject to changes. 
It is unlikely that revisions will change the risks set out in Appendix 3 of the 
Delivery Agreement significantly. 
 

5.3 Legal 
 
Option 1: Support the Delivery Agreement and the Covid-19 Assessment 
There is a statutory requirement to prepare a Local Development Plan. 
 



  
 

  

Option 2: Support the Delivery Agreement and Covid-19 Assessment 
subject to changes. 
There is a statutory requirement to prepare a Local Development Plan, 
regulations to follow, soundness tests to meet and guidance on what how a 
Plan should be prepared. 
 

5.4 Human Resources 
  
Option 1: Support the Delivery Agreement and Covid-19 Assessment 
A Planning Assistant was appointed on a short term contract to assist the 
team though this has now finished.  Though ideally this should be extended 
financial pressures mean that this is unlikely.  However, we are seeking to 
secure support internally. 
 
Option 2: Support the Delivery Agreement and Covid-19 Assessment 
subject to changes. 
This is likely to be the same as above. 
 

6. Supporting Evidence  
 

6.1 Performance Information and Data  
 
Welsh Government measures the success of the planning policy team in 
terms of:  

 Is there an adopted development plan in place that is within the plan 
period?; ( Good) 

 Deviation from the dates specified in the original Delivery Agreement 
in months; (Good) 

 Annual Monitoring Reports produced annually; (Good)  

 Time between triggering Regulation 41 and submission of a Delivery 
Agreement to review the plan, in months (Improve) 

 Local Development Plan (LDP) revision deviation from dates specified 
in the original Delivery Agreement, in months (Good currently but will 
change to Improve) 

 Current housing land supply (5 year requirement) (Improve). 
  
Performance is mixed.  On the positive side: there is currently an adopted 
plan in place; and even with the delay of Covid-19 we will be within a 12 month 
slippage of the DA timetable; and we regularly submit our AMR. On the other 
hand we took much longer than a year to submit our Delivery Agreement. This 
was frustrating as we were held up by Welsh Government’s request for joint 
working. The requirement to prepare a plan in 3 years and 6 months with a 3 
month slippage was another target we were meeting until Covid-19 caused a 
delay.  It is hoped that this target will be amended to take account of lockdown. 
We perform poorly against the 5 year housing supply requirement being well 
under the requirement. 
 
 
 
 



  
 

  

6.2 Expected outcome for the public 
 
The Delivery Agreement sets how, when and where the public can expect to 
be involved in the preparation of the replacement Local Development Plan. 
The Local Development Plan will provide clear guidance on what 
developments will happen in the Borough over the 15 year plan period. The 
Plan is about ensuring people: live in decent homes; in clean safe 
neighbourhoods; with access to parks, countryside and other public spaces. 
It is also about securing enough sites for industry, offices, shops, community 
facilities, sports and leisure, to make sure there are enough job opportunities 
to help create a better Blaenau Gwent. 
 

6.3 Involvement (consultation, engagement, participation) 
 
Involvement is a key element of the Delivery Agreement. Part 3 of the 
document sets out the Community Involvement Scheme. This includes the 
Council’s approach, who we will involve, how we will involve people, and what 
we expect from them. It also sets out the purpose, when, who, how and the 
reporting mechanism for each stage of plan preparation. 
 

6.4 Thinking for the Long term (forward planning)  
 
The Delivery Agreement is only concerned with the period of Plan 
preparation. However, the Local Development Plan is all about forward 
planning and long term thinking for the development of Blaenau Gwent.  The 
Plan will have a 15 year plan period. 
 

6.5 Preventative focus  
 
The Delivery Agreement seeks to prevent delays in preparing the Local 
Development Plan. Preparation of the replacement Local Development Plan 
seeks to prevent inappropriate development.  This can vary from poor design 
to stopping development in flood risk areas or areas required for other uses. 
The Plan is subject to a Sustainability Appraisal which will assess the impact 
of the Plan on the environment, society and economy and will seek to 
minimise negative impacts. 
 

6.6 Collaboration / partnership working 
 
Much of the work on the evidence base has been undertaken on a regional 
basis with South East Wales Strategic Planning Group and with Torfaen and 
Monmouthshire who are progressing plans in the same timeline as us (where 
savings can be made) to ensure a consistent of approach.  
 

6.7 Integration(across service areas) 
 
The Local Development Plan will need to include the land use requirements 
of all service areas across the Council and other public service area 
requirements. It will require input from colleagues in housing, economic 



  
 

  

development, highways, ecology, education, environmental health, leisure 
and estates. 
 

6.8 EqIA(screening and identifying if full impact assessment is needed) 
 
An initial integrated sustainability appraisal of the Preferred Strategy has been 
undertaken and an integrated sustainability appraisal will be undertaken for 
the deposit plan. This incorporates an equalities impact assessment. 
 

7. Monitoring Arrangements  
 

7.1 The Preparation of the Plan will be monitored through the Annual 
Performance Report on Planning and through Business Planning reporting 
process. Once the Plan is adopted it will be monitored through an Annual 
Monitoring Report. 
 

 Background Documents /Electronic Links  

  Appendix 1: Revised Delivery Agreement 

 Appendix 2: Covid-19 Assessment 

 Welsh Government letter to all Chief Planning Officers in Wales 18th of 
March 2020 

 Minister for Housing and Local Government letter to all Local Authority 
Leaders and Chief Executives 7th July 2020  

 Building Better Places – The Planning System Delivering Resilient and 
Brighter Futures – Placemaking and the Covid-19 recovery (WG July 
2020) 

 
  

 
 

https://gov.wales/sites/default/files/publications/2020-04/coronavirus-covid-19-local-development-plan-ldp-preparation.pdf
https://gov.wales/sites/default/files/publications/2020-04/coronavirus-covid-19-local-development-plan-ldp-preparation.pdf
https://gov.wales/sites/default/files/publications/2020-07/planning-and-the-post-covid-19-recovery-letter-to-local-authorities_0.pdf
https://gov.wales/sites/default/files/publications/2020-07/planning-and-the-post-covid-19-recovery-letter-to-local-authorities_0.pdf
https://gov.wales/sites/default/files/publications/2020-07/building-better-places-the-planning-system-delivering-resilient-and-brighter-futures.pdf
https://gov.wales/sites/default/files/publications/2020-07/building-better-places-the-planning-system-delivering-resilient-and-brighter-futures.pdf
https://gov.wales/sites/default/files/publications/2020-07/building-better-places-the-planning-system-delivering-resilient-and-brighter-futures.pdf

