

## BLAENAU GWENT EDUCATION ICT STRATEGY

<b>Timeline and Milestones 2020/21</b>	
<b>Planning and Preparation</b>	<p><b>Agree the lead person for each section, along with the associated stakeholder groups – June 2021</b></p> <p><b>Final Delivery Strategy Workshop – Thursday 27th January 2021 (2pm-4pm)</b></p> <p><b>Draft Strategy to be produced by – Friday 18<sup>th</sup> February</b></p>
<b>Consultation</b>	<p><b>Consultation start date – Monday 28th February 2022</b></p> <p><b>Consultation with Education and Learning Scrutiny – Tuesday 1st February 2022</b></p> <p><b>Consultation end date – Monday 28th March 2022</b></p>
<b>Consultation Out-turn and Review</b>	<p><b>Out-turn Report taken via the ICT Strategy Group – April 2022</b></p> <p><b>Out-turn Report via Directorate Management Team – April 2022</b></p> <p><b>Out-turn Report via Corporate Leadership Team – April 2022</b></p> <p><b>Scrutiny Committee - TBD</b></p>
<b>Political Approval</b>	<b>Executive Committee – TBD</b>
<b>Implementation</b>	<b>Implement the Education ICT Strategy 2022 - 2025 – September 2022</b>