

BLAENAU GWENT EDUCATION ICT STRATEGY

| Timeline and Milestones 2020/21 | |
|---|---|
| Planning and Preparation | <p>Agree the lead person for each section, along with the associated stakeholder groups – June 2021</p> <p>Final Delivery Strategy Workshop – Thursday 27th January 2021 (2pm-4pm)</p> <p>Draft Strategy to be produced by – Friday 18th February</p> |
| Consultation | <p>Consultation start date – Monday 28th February 2022</p> <p>Consultation with Education and Learning Scrutiny – Tuesday 1st February 2022</p> <p>Consultation end date – Monday 28th March 2022</p> |
| Consultation Out-turn and Review | <p>Out-turn Report taken via the ICT Strategy Group – April 2022</p> <p>Out-turn Report via Directorate Management Team – April 2022</p> <p>Out-turn Report via Corporate Leadership Team – April 2022</p> <p>Scrutiny Committee - TBD</p> |
| Political Approval | Executive Committee – TBD |
| Implementation | Implement the Education ICT Strategy 2022 - 2025 – September 2022 |