

BLAENAU GWENT EDUCATION ICT STRATEGY

Timeline and Milestones 2020/21	
Planning and Preparation	<p>Agree the lead person for each section, along with the associated stakeholder groups – June 2021</p> <p>Final Delivery Strategy Workshop – Thursday 27th January 2021 (2pm-4pm)</p> <p>Draft Strategy to be produced by – Friday 18th February</p>
Consultation	<p>Consultation start date – Monday 28th February 2022</p> <p>Consultation with Education and Learning Scrutiny – Tuesday 1st February 2022</p> <p>Consultation end date – Monday 28th March 2022</p>
Consultation Out-turn and Review	<p>Out-turn Report taken via the ICT Strategy Group – April 2022</p> <p>Out-turn Report via Directorate Management Team – April 2022</p> <p>Out-turn Report via Corporate Leadership Team – April 2022</p> <p>Scrutiny Committee - TBD</p>
Political Approval	Executive Committee – TBD
Implementation	Implement the Education ICT Strategy 2022 - 2025 – September 2022