





Workstream	Actions	Timelines	Documents	Review/Progress Update
Curriculum Reform	SNAP survey consultation with schools re: implementation, experience and findings to date	February/March 2022	-	
	Resources and training availability assessment	February/March 2022	-	
	Key practitioner review	February/March 2022	-	
ALN Reform	Assess progress in line with the Principles and Practice document	February/March 2022	 Principles and Practice Document 1	
	Phase 1 review	February 2022		
	Phase 2 roll-out overview and implementation plan	February/March 2022	-	
Recovery and Renewal	Assessing the baseline data requirements for the following priority areas: <ul style="list-style-type: none"> • Learner and staff Wellbeing • Vulnerable Learners • Academic Progress • School Operations 	February 2022 (7.2.22)	 Education Recovery Plan One Page Over  Education Recovery and Renewal Action	
	Schools COVID impact assessment – gaps and issues	March 2022	 Education Corporate Impact As	
	Review priority areas	Monthly		